
 

____________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in 
the agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Aurelia Bethea at (916) 445-9694 or e-mail to aurelia.bethea@dof.ca.gov 
five days prior to the meeting. 

 
 
 
 
 
 

NOTICE OF MEETING 

STATE PUBLIC WORKS BOARD 

Friday, March 13, 2015, at 10:00 a.m., or upon 
adjournment of the Golden State Tobacco 

Securitization Corporation meeting, in Room 113,  
State Capitol, Sacramento, California 

 
 

AGENDA 

I.  Roll Call 

II.  Bond Items Page  2 

III.  Approval of minutes from the February 13, 2015 meeting 

IV.  Consent Items Page  3 

V.  Action Item Page 20  

VI.  Closed Session  Page  35 

VII.  Reportables Page 35 
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BOND ITEMS 

BOND ITEM—1 
DEPARTMENT OF FOOD AND AGRICULTURE (8570) 
YERMO AGRICULTURE INSPECTION STATION RELOCATION 
SAN BERNARDINO COUNTY 
 
Authority: Chapter 1, Statutes of 2009, Third Extraordinary Session, as revised by 

Chapter 1, Statutes of 2009, Fourth Extraordinary Session, 
Item 8570-301-0660, as reappropriated by the Budget Acts of 2010, 2011, 
2012, 2013, and 2014 

 
 
Consider adoption of a resolution to: 
 

a) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds. 

b) Authorize the sale of lease revenue bonds. 

c) Approve the form of and authorize the execution of a Project Delivery Agreement 
between the Department of Food and Agriculture, the Department of 
Transportation, and the Board. 

d) Approve other related actions in connection with the authorization, issuance, sale, 
and delivery of said revenue bonds. 

 
 
Total Bond Appropriation $47,483,000 
 
 
 
 

BOND ITEMS 

STAFF ANALYSIS ITEM—1 
Department of Food and Agriculture 

Yermo Agriculture Inspection Station Relocation 
San Bernardino County 
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ITEM PULLED FROM THE AGENDA 
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CONSENT ITEMS 

CONSENT ITEM—1 
CALIFORNIA HIGHWAY PATROL (CHP) (2720) 
CHP ENHANCED RADIO SYSTEM:  REPLACE TOWERS AND VAULTS, PHASE 2 
SILVER PEAK SITE – MONO COUNTY 
 
Authority: Chapter 712, Statutes of 2010, Item 2720-301-0044(2) as reappropriated by the 

Budget Acts of 2012, 2013, and 2014  
Chapter 33, Statutes of 2011, Item 2720-301-0044(2) as reappropriated by as 

reappropriated by the Budget Act of 2012, 2013, and 2014  
 
 
Consider approving preliminary plans for the Silver Peak site  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—1 
Department of California Highway Patrol 

CHP Enhanced Radio System Replace Towers and Vaults, Phase 2 – Silver Peak:   
Mono County 

 
Action requested 

If approved, the requested action would approve preliminary plans for the Silver Peak 
site. 
 
Scope Description 

This project is within scope.  The project will construct a self-supporting radio tower, a pre-fab 
radio equipment vault, generator vault with emergency generator and all associated support 
infrastructure as well as the extension of underground utilities and site fencing. The new facility 
shall be built to meet essential services seismic standards.  
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Funding and Cost Verification 

This project is not within cost.  The Budget Act of 2010 provides $2.8 million Motor Vehicle 
Account (MVA) for the preliminary plans and working drawings for tower and vault 
replacements.  The Budget Act of 2011 provides an additional $12.3 million MVA for acquisition 
and construction, including the authority necessary for this requested acquisition of fee simple 
title.  Augmentations were approved in February 2012 for $85,000, January 2013 for an 
additional $15,000, and April 2013 for $159,000.  The property can be acquired with the funds 
available and in accordance with legislative intent. 
 
Funding for the working drawing phase for this site requires a redirection of $101,000 from 
another tower site within CHPERS-Phase II as project delays have led to a code change for 
high snow tower design. Other fee increases include full-time inspection for an Essential Service 
Facility, project management hourly rates and special consultants. The construction costs 
increased due to the unusual rock formation in the area.  In addition, the site has an estimated 
construction deficit of $529,000 which will drive the need to redirect from another site or to 
augment the project should DGS be unable to reduce the amount of deficit for this site.  If the 
full amount requires augmentation, it would represent a project shortfall of 5.2 percent based on 
this site and previous project augmentations. 
 
$15,375,000 total authorized project costs 

$15,375,000 total estimated project costs  

$  4,367,000 funds previously allocated:  $306,000 acquisition, $1,637,000 preliminary plans, 
$678,000 working drawings, and $1,746,000 construction ($997,000 contract, 
$50,000 contingency, $232,000 A&E Services, and $467,000 other project 
cost). 

$11,008,000 project costs to be allocated: $615,000 working drawings and $10,393,000 
construction ($8,078,000 contract, $404,000 contingency, $819,000 A&E 
Services, and $1,092,000 other project cost) 
 

CEQA  

A Notice of Exemption was filed with the State Clearinghouse on March 12, 2015, and the 35-
day statute of limitations will expire on April 16, 2015.   
 
Real Estate Due Diligence 

An agreement has been reached with the United States Forest Service (USFS) that will allow 
CHP to construct and operate the radio tower.   DGS indicates that a ground lease with the 
USFS will be executed in May 2015 that will allow CHP access to the site for the next 30 years. 
 
Project Schedule 

Approve preliminary plans  March 2015 
Approve working drawings  October 2015 
Start construction  March 2016 
Complete construction  July 2017 
 
 
Staff Recommendation: Approve preliminary plans for the Silver Peak site. 
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CONSENT ITEMS 

CONSENT ITEM—2 
CALIFORNIA HIGHWAY PATROL (2720) 
QUINCY REPLACEMENT FACILITY – KELSEY LANE SITE 
PLUMAS COUNTY 
DGS Parcel No. 10832 
 
Authority: Chapter 20, Statutes of 2013, Item 2720-301-0044(3)  
 Chapter 25, Statutes of 2014, Item 2720-301-0044(3) 
 
 
Consider authorizing site selection 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—2 
California Highway Patrol 

Quincy Replacement Facility – Kelsey Lane Site 
Plumas County 

 
Action requested 

If approved, the request would authorize site selection. 
 
Scope Description 

This project is within scope.  This request will authorize the California Highway Patrol (CHP) 
to pursue the purchase of approximately 5.32 acres of land located at 129 Kelsey Lane in the 
City of Quincy, Plumas County (the Property), for the construction of a replacement CHP area 
office.  The replacement area office will include an office building, an auto service building with 
car wash bay, a fuel island, a property storage building, and miscellaneous areas to house 
HVAC equipment, a radio antenna tower, a generator and gas tanks.  
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The Board approved site selection for another site (1097 Lee Road) for the Quincy replacement 
area office at the June 13, 2014 meeting. However, negotiations with the property owner have 
been difficult and settlement remains uncertain, thereby necessitating this request to select an 
alternative site.  
 

Funding and Cost Verification 

This project is within cost.  The Budget Act of 2013, Item 2720-301-0044(3), provides 
$1.1 million Motor Vehicle Account for the statewide site selection of up to five replacement 
facilities. In addition, the Budget Act of 2014, Item 2720-301-0044(3), provides $2.2 million for 
the acquisition and performance criteria phases of the Quincy Replacement Facility project.  
The Property can be site selected with the funds available and in accordance with legislative 
intent. 
 
CEQA 

Environmental review for the selected site is currently underway and the appropriate CEQA 
documentation will be completed prior to seeking authorization for site acquisition. 
 

Project Schedule 

Estimated close of escrow:  June 2015    
 
Condition of Property Statement 

On January 22, 2015, DGS visited a property located at the southwest corner of Kelsey Lane 
and Quincy Junction Road in the town of Quincy, Plumas County, California. The parcel is 
bounded on the south and east by Kelsey Lane, on the north by Quincy Junction Road, and on 
the west by the track field of the Quincy Junior-Senior High School.  The wedge or triangular 
shaped parcel of approximately 5.32 acres (APN 115-130-015-000) is relatively flat.  An 
established drainage runs along the south and west between the site and Kelsey Lane and the 
site and the High School which drains into a culvert at Quincy Junction Road and opens again 
into a wetland on the north side of the road. A small residence and out building is located on the 
east corner of the property along with a small drainage ditch that runs northwest from the 
general location of the residence to a culvert running under Quincy Junction Road. The parcel 
was otherwise undeveloped. The parcel appears to have had fill placed on it and still contains 
mounds in some areas particularly on the south and west portions of the property.   
 
The general land uses surrounding the parcel include single family residential housing on the 
south side of Kelsey Lane at the base of forested Radio Hill, farm land and flood plain on the 
north side of Quincy Junction Road, and High School to the west. Gansner Field Airport is 
located approximately less than one mile to the northwest, with the end of the runway being 
approximately 0.25 mile northwest of the site, but the FAA does not have concerns with a radio 
tower at the CHP site.  
 
A Phase I environmental site assessment was not available for review.  With the exception of 
the above-noted environmental conditions, the site appears to be compatible with CHPs 
proposed use of the property as a field office.  DGS has commissioned for preparation of a 
Phase I and Limited Phase II ESA to further assess any potential subsurface issues as a result 
of the historical use of the property.   
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Other: 

 The proposed acquisition is consistent with the state’s planning priorities in accordance with 
Government Code section 65041 et seq, as the site selected supports efficient development 
patterns near existing developed areas with adequate transportation and other essential 
utilities and services.  

 The purchase price shall not exceed the estimated fair market value of the Property as 
determined by a DGS approved appraisal. It is expected that this property will be less 
expensive than the property previously considered. 

 There is no relocation assistance involved with the project.  

 DGS is not aware of any lawsuits pending concerning the property. The Property Acquisition 
Agreement will require delivery of title to the property free and clear of any mortgages or 
liens.  

 The site meets the requirements of CHP. 

 There are no historic issues and no implied dedication associated with this Property. 

 
 
Staff Recommendation: Authorize site selection. 
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CONSENT ITEM 

CONSENT ITEM—3 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
JAIL PROJECT 
TULARE COUNTY 
 
Authority: Sections 15820.91 – 15820.917 of the Government Code 
 
 
Consider:  
 

a) approving preliminary plans 
 

b) recognizing revised project costs 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—3 
Department of Corrections and Rehabilitation 

Jail Project 
Tulare County 

 
Action Requested 

If approved, the requested action would approve preliminary plans and recognize revised 
project costs. 
 
Scope Description 

This project is within scope. This project will design and construct a new facility on 
approximately 15± acres of a greater 74± acres of county-owned land located in the city of 
Porterville.  The facility will provide approximately 514 beds and will be constructed of steel and 
concrete for long-term durability. 
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The housing space will include dayrooms; exercise yards; multipurpose space for programs, 
including self-help, parenting, life skills, and education classes, and religious services; housing 
unit control and storage space; and interview, video, and in-person visitation space. 
 
The facility will also include a centralized control room; a kitchen; intake, release, and 
transportation space; a laundry area; and administrative, staff support, and medical and mental 
health space.  Additionally, the facility will include a storm water retention basin, a thermal 
energy storage tank, and a building which will include the utility plant and 
maintenance/warehouse space. 
 
This project will also include, but is not limited to, electrical; plumbing; mechanical; heating, 
ventilation, and air conditioning; security; and fire protection systems; as well as parking spaces 
for both staff and visitors.  In addition, there will be a secure perimeter including vehicular and 
pedestrian sally ports. 
 
Funding and Project Cost Verification 

This project is not within cost.  Section 15820.913 of the Government Code appropriates 
$854,229,000 lease revenue bond financing authority to partially finance the design and 
construction of local jail facilities.  Award of this funding to individual counties is administered by 
the Board of State and Community Corrections (BSCC). BSCC has conditionally awarded 
$60,000,000 from this appropriation to Tulare County for this project.  All acquisition/study and 
any design and construction costs in addition to this award amount will be paid by the county. 
 
On July 12, 2013, the Board established the scope, cost, and schedule of this project, allocating 
$60,000,000 of the $854,229,000 lease revenue bond financing authority appropriated in 
section 15820.913 of the Government Code to partially finance the design and construction of 
this project. At the time of establishment, the total estimated project cost was $66,664,000.  
Subsequent to that action, a new project cost estimate was prepared in association with the 
completion of preliminary plans.  Based on this revised estimate, the current total estimated 
project cost is $70,793,000, which is an increase of $4,129,000. 
 
 
$66,664,000 total authorized project cost 

$70,581,000 total estimated project cost 

$60,000,000 state costs previously allocated:  $2,553,000 preliminary plans, $2,391,000 
working drawings, and $55,056,000 construction ($46,173,000 contract, 
$2,427,000 contingency, $1,565,000 A&E, $2,203,000 agency retained, and 
$2,688,000 other project costs) 

 state costs adjustment: a decrease of $140,000 preliminary plans and an 
increase of $140,000 construction (an increase of $2,427,000 contract and 
$140,000 other project costs, and a decrease of  $2,427,000 contingency) 

$6,664,000 local costs previously allocated:  $777,000 acquisition/study, $897,000 
preliminary plans, $378,000 working drawings, and $4,612,000 construction 
($2,359,000 contract and $2,253,000 other project costs) 

$3,917,000 local costs increase: an increase of $140,000 working drawings and 
$3,777,000 construction (an increase of $1,304,000 contract and 
$2,613,000 contingency, and a decrease of $140,000 other project costs) 
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CEQA 

A Notice of Determination was filed with the State Clearinghouse on July 1, 2013, and the 
30-day statute of limitations expired August 1, 2013, without challenge. 
 
Real Estate Due Diligence 

A Summary of Conditions Letter for this project was completed on March 3, 2015, and no issues 
that would adversely affect the beneficial use and quiet enjoyment of the project were identified. 
 
Project Schedule 

Approve preliminary plans March 2015 
Complete working drawings October 2015 
Start construction January 2016 
Complete construction January 2018 

 
 
Staff Recommendation: Approve preliminary plans and recognize revised project 

costs. 
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CONSENT ITEMS 

CONSENT ITEM—4 
DEPARTMENT OF CORRECTIONS AND REHABILITATION (5225) 
PLEASANT VALLEY STATE PRISON 
HEALTH CARE FACILITY IMPROVEMENT PROJECT 
FRESNO COUNTY 
 
Authority: Sections 15819.40(b) and (c) and 15819.401-15819.404 of the 

Government Code 
 
 
Consider approving preliminary plans 

 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—4 
Department of Corrections and Rehabilitation 

Pleasant Valley State Prison 
Health Care Facility Improvement Project 

Fresno County 
 
Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope. The health care facility improvement project at Pleasant Valley 
State Prison (PVSP) will support PVSP’s operation as a Basic institution as part of the 
Department of Corrections and Rehabilitation Health Care Facility Improvement Program 
strategy to address statewide prison health care deficiencies. The purpose of the health care 
facility improvements at PVSP is to remedy deficiencies in primary care, specialty care, 
pharmacy, laboratory, and Administrative Segregation Unit (ASU) clinic. 
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PVSP is one of seventeen institutions designated as a Basic institution. Basic institutions will 
have the capability of providing routine specialized medical services and consultation for the 
generally healthy inmate-patient population. 
 
This project includes primary care clinic renovations and additions to Facilities A, B, C, and D; a 
new ASU primary care clinic; renovation to the central health services building; and a new 
pharmacy and lab building. The primary care clinic renovations and additions at Facilities A, B, 
C and D will provide primary health care consultation and treatment consistent with the delivery 
of a Basic level of care.  The renovated clinics will include lab draw stations to increase access 
to these services in an appropriate setting. The new ASU primary care clinic will provide 
separate clinical treatment space for the secure ASU population. The central health services 
renovation is to provide additional specialty exam rooms, clinical support space, and 
appropriately sized physical therapy room, optical service and an expanded treatment and 
triage area. The new pharmacy and lab building will meet the pharmaceutical processing 
demands at a Basic level of care and make space available within the existing central health 
services building for direct inmate-patient specialty clinical care services. 
 
Funding and Cost Verification 

This project is within cost.  On March 14, 2014, the Board established the scope, cost, and 
schedule, allocating $23,095,000 of the $900,419,000 lease revenue bond financing authority 
appropriated in section 15819.403(a) of the Government Code for the design and construction 
for this project.  However, staff discovered that only $21,974,000 of the $900,419,000 lease 
revenue bond financing authority was remaining.  As such, in May, 2014, an augmentation of 
$1,121,000 was approved to increase the appropriation authority to match the established 
project cost.  Subsequently, a revised project cost estimate was prepared in association with the 
completion of preliminary plans.  Based on this estimate, the total estimated project cost is 
$22,406,000, a decrease of $689,000, which is available as potential project savings. 
 

  

$23,095,000 total authorized project costs 

$22,406,000 total estimated project costs 

$23,095,000 project costs previously allocated:  $1,399,000 preliminary plans, $1,467,000 
working drawings, and $20,229,000 construction ($13,595,000 contract, $816,000 
contingency, $1,196,000 A&E, $1,500,000 other project costs, and $3,122,000 
agency retained items) 

   $    689,000 potential project savings:  $295,000 preliminary plans, $11,000 working drawings, 
and $383,000 construction ($541,000 contract and $32,000 contingency, and an 
increase of $66,000 other project costs and $124,000 agency retained items) 
 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on November 25, 2014, and the  
35-day statute of limitations expired on December 30, 2014, without challenge.  
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Real Estate Due Diligence 

A Summary of Conditions letter covering the greater PVSP property was completed in 
July 2013, and no issues that would adversely affect the beneficial use and quiet enjoyment of 
this project were identified. 

 
Project Schedule 

Approve preliminary plans March 2015 
Complete working drawings November 2015 
Start construction March 2016  
Complete construction September 2017 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—5 
CALIFORNIA COMMUNITY COLLEGES (6870) 
LOS RIOS COMMUNITY COLLEGE DISTRICT, DAVIS CENTER, DAVIS CENTER PHASE 2 
YOLO COUNTY 
 
Authority:  Chapter 25, Statutes of 2014, Item 6870-301-6049 (2) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—5 
California Community Colleges 

Los Rios Community College District, Davis Center,  
Davis Center Phase 2, Yolo County 

 

Action Requested 

If approved, the requested action would approve preliminary plans. 

Scope Description 

This project is within scope.  This project provides construction funds for a new 15,806 
Assignable Square Feet and 24,860 Gross Square Feet two-story building. The new building will 
accommodate enrollment growth, ensure compliance with the Americans with Disabilities Act, 
and incorporate environmental and energy-saving design principles.  
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Funding and Project Cost Verification 

This project is within cost. The total cost of the project is $14.862 million, state funding equals 
$8.963 million and local funding equals $5.899 million. The preliminary plans and working 
drawings were appropriated in the 2014 Budget Act. The $8.756 million construction phase is 
proposed for funding in the 2015 Governor’s Budget. 
 
$14,862,000 total authorized project costs 

$14,862,000 total estimated project costs 

$     117,000 state costs previously allocated: preliminary plans  

$     666,000 

 

local costs previously allocated: preliminary plans. 

$  8,846,000 

 

$  5,233,000 

 

state costs to be allocated: $90,000 working drawings and $8,756,000 
construction contract 

local costs to be allocated: $361,000 working drawings, $4,190,000 
construction ($2,854,000 contracts, $581,000 contingency, and $755,000 
project administration), and equipment $682,000. 

CEQA 

A Notice of Determination was filed with the State Clearinghouse on November 17, 2006, and 
the 30-day statute of limitations period expired on December 17, 2006. 
 

Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond projects. 
 
Project Schedule 

Approve preliminary plans March 2015 
Complete working drawings June 2016 
Start of construction August 2016  
Complete construction April 2018 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—6 
CALIFORNIA COMMUNITY COLLEGES (6870) 
MT. SAN JACINTO COMMUNITY COLLEGE DISTRICT, MT. SAN JACINTO COLLEGE,  
FIRE ALARM SYSTEM 
RIVERSIDE COUNTY 
 
Authority:  Chapter 25, Statutes of 2014, Item 6870-301-6041 (2) 
 
 
Consider approving preliminary plans 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—6 
California Community Colleges 

Mt. San Jacinto Community College District, Mt. San Jacinto College,  
Fire Alarm System, Riverside County 

 

Action Requested 

If approved, the requested action would approve preliminary plans. 

Scope Description 

This project is within scope.  This project consists of installing a single microprocessor based 
programmable fire alarm system to replace three existing fire alarm systems on the Mt. San 
Jacinto College campus. The existing systems are outdated and incompatible and cannot be 
monitored from a single location. 
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Funding and Project Cost Verification 

This project is within cost. The total cost of the project is $4.610 million, state funding equals 
$4.399 million and local funding equals $211,000. The preliminary plans and working drawings 
were appropriated in the 2014 Budget Act. The $3.986 million construction phase is proposed 
for funding in the 2015 Governor’s Budget. 
 
$ 4,610,000 total authorized project costs 

$ 4,610,000 total estimated project costs 

$    192,000 

$      18,000 

$ 4,207,000 

state costs previously allocated: preliminary plans 

local costs previously allocated: preliminary plans 

state costs to be allocated: $221,000 working drawings and $3,986,000 
construction ($3,452,000 contracts, $180,000 contingency, and $354,000 
project administration) 

$   193,000 

 

 

$  1,722,000 

 

local costs to be allocated: $10,000 working drawings, $156,000 construction, 
and $27,000 equipment ($156,000 contracts) 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on December 23, 2014, and the 
35-day statute of limitations period expired on January 27, 2015. 
 

Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond projects. 
 

Project Schedule 

Approve preliminary plans March 2015 
Complete working drawings June 2015 
Start construction April 2016  
Complete construction April 2017 
 
 
Staff Recommendation: Approve preliminary plans. 
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CONSENT ITEMS 

CONSENT ITEM—7 
CALIFORNIA COMMUNITY COLLEGES (6870) 
SANTA BARBARA COMMUNITY COLLEGE DISTRICT, SANTA BARBARA CITY COLLEGE 
CAMPUS CENTER SEISMIC &CODES UPGRADES 
SANTA BARBARA COUNTY 
 
Authority:  Chapter 25, Statutes of 2014, Item 6870-301-6049 (4) 
 
 
Consider approving preliminary plans 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

CONSENT ITEMS 

STAFF ANALYSIS ITEM—7 
California Community Colleges 

Santa Barbara Community College District, Santa Barbara City College 
Campus Center Seismic & Codes Upgrades, Santa Barbara County 

 
 
Action Requested 

If approved, the requested action would approve preliminary plans. 
 
Scope Description 

This project is within scope.  This project provides construction funds for a new 23,655 
Assignable Square Feet and 32,903 Gross Square Feet three-story building for health and 
safety reasons that house the Journalism and Culinary Arts programs. By replacing the existing 
building, the new building will address safety, health, seismic, ADA accessibility, below grade 
water intrusion, and failing building infrastructure. 
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Funding and Project Cost Verification 

This project is within cost. The total cost of the project is $30.863 million, state funding equals 
$21.911 million and local funding equals $8.952 million. The preliminary plans and working 
drawings were appropriated in the 2014 Budget Act. The $28.469 million construction phase is 
proposed for funding in the 2015 Governor’s Budget. 
 
$ 30,863,000 total authorized project costs 

$ 30,863,000 total estimated project costs 

$      855,000 

$      403,000 

$ 21,056,000 

state costs previously allocated: preliminary plans 

local costs previously allocated: preliminary plans 

state costs to be allocated: $772,000 working drawings and $20,284,000 
construction ($17,453,000 contracts, $1,282,000 contingency, and 
$1,549,000 project administration) 

$   8,549,000 

 

 

$  1,722,000 

 

local costs to be allocated: $364,000 working drawings and $8,185,000 
construction ($8,185,000 contracts) 

CEQA 

A Notice of Exemption was filed with the State Clearinghouse on October 24, 2014, and the  
30-day statute of limitations period expired on November 28, 2014, without challenge, without 
challenge. 
 

Real Estate Due Diligence 

Community college districts have full responsibility for clearing due diligence issues for general 
obligation bond projects. 
 
Project Schedule 

Approve preliminary plans March 2015 
Complete working drawings August 2015 
Start construction November 2016  
Complete construction November 2018 
 
 
Staff Recommendation: Approve preliminary plans. 
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ACTION ITEMS 

 
ACTION ITEM—1 

DEPARTMENT OF GENERAL SERVICES (7760) 
FRED C. NELLES YOUTH CORRECTIONAL FACILITY, CITY OF WHITTIER 
LOS ANGELES COUNTY 
Surplus Parcel Number SSL 628 

 
Authority: Chapter 925, Statutes of 2004 and Government Code Section 11011.1 
 
 
Consider acknowledgement of the proposed Second Amendment to the Purchase and 
Sale Agreement negotiated by the Department of General Services and Brookfield Homes 
related to the sale of the Fred C. Nelles Youth Correctional Facility (approximately 
75 acres) and confirm the terms thereof do not alter the Board’s Resolution dated 
June 10, 2011, in which approval of the sale conditioned on defeasance of a portion of 
the Board’s outstanding 2000 Series B bonds. 

 
 
 
 
 

 
STAFF ANALYSIS ITEM—1 

Department of General Services 
Department of Corrections and Rehabilitation 

Fred C. Nelles Youth Correctional Facility, City of Whittier 
Los Angeles County 

 
Action Requested 

The requested action, if approved, would acknowledge the proposed Second 
Amendment to the Purchase and Sale Agreement negotiated by the Department of 
General Services and Brookfield Homes related to the sale of the Fred C. Nelles Youth 
Correctional Facility as staff has confirmed the terms thereof do not alter the Board’s 
Resolution dated June 10, 2011, in which approval of the sale conditioned on defeasance 
of a portion of the Board’s outstanding 2000 Series B bonds. 

 
Background and Description of Action Requested 

Pursuant to Government Code Section 11011.1 and as authorized by Chapter 925, 
Statutes of 2004, the Director of the Department of General Services (DGS) was authorized by 
the State Public Works Board (Board) to sell approximately 75 acres located at Fred C. Nelles  
Youth Correctional Facility in the City of Whittier (City), County of Los Angeles at its 
June 10, 2011 meeting conditioned upon the defeasance of outstanding lease revenue bonds 
prior to the close of escrow.  On June 16, 2011, DGS and Brookfield Homes (Buyer) entered 
into a Purchase and Sale Agreement (PSA) regarding the Fred C. Nelles Youth Correctional  

ACTION ITEMS 
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Facility at a price of $42.5 million.  On August 10, 2012, the Board acknowledged the First 
Amendment to the Sale and Purchase Agreement and confirmed the terms thereof did not alter 
the Board’s June 10, 2011 Resolution.  
 
According to DGS, the City will be unable to grant the entitlements before the March 27, 2015 
close of escrow date in the PSA; therefore, DGS and the Buyer have proposed a second 
amendment to the PSA.   The second amendment provides the following changes: 
 

 The $2.125 million escrow deposit required in the PSA is now to be paid by the Buyer by 
April 1, 2015. 
 

 The sale of the property will no longer be conditioned upon DGS’s assistance in 
acquiring road frontage along Whittier Boulevard from the California Department of 
Transportation or upon the Buyer gaining approval from the County of Los Angeles to 
accept responsibility for maintaining an existing storm drain outside of the property 
boundary. 
 

 A mechanism has been added to allow DGS to terminate the PSA should the 
City of Whittier and the Buyer reach an impasse regarding entitlements.  
  

 An extension to the close of escrow has been added should a legal challenge be 
encountered regarding entitlements, provided the close does not extend past 
March 27, 2017. 
 

None of the proposed amendments alters the Board’s Resolution dated June 10, 2011, in 
which approval of the sale conditioned on defeasance of a portion of the Board’s 
outstanding 2000 Series B bonds. 
 

Funding and Cost Verification 

The costs associated with the sale of the state surplus property including administrative staff 
costs, consultant costs and costs related to the redemption of the bonds encumbering the 
property will be paid from the proceeds of the sale. No future costs have been identified with the 
approval of this sale.  
 
Pursuant to Proposition 60a, (Article III, Section 9 of the California Constitution), the net 
proceeds of the sale will be used towards the retirement of the Economic Recovery Bonds.  
Should the Economic Recovery Bonds no longer remain outstanding at the time the net 
proceeds were received, the proceeds would instead be placed in the Special Fund for 
Economic Uncertainties. 
 
 
Staff Recommendation: Acknowledge the proposed Second Amendment to the 

Purchase and Sale Agreement negotiated by the Department 
of General Services and Brookfield Homes related to the sale 
of the Fred C. Nelles Youth Correctional Facility as staff has 
confirmed the terms thereof do not alter the Board’s 
Resolution dated June 10, 2011, in which approval of the sale 
conditioned on defeasance of a portion of the Board’s 
outstanding 2000 Series B bonds. 
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ACTION ITEMS 

ACTION ITEM—2 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
MADERA, FRESNO AND KING COUNTIES 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 
 
Consider approving site selection for the following parcels that were site-selected at 
previous Board meetings with an outdated or incorrect Assessor’s Parcel Number (APN) 
or where a review of a larger acquisition parcel identified the need to site select an 
additional APN:  
 
 

Site Selected APN Revised APN 

035-212-002 035-212-003 

035-212-002 035-212-004 

035-212-002 035-212-005 

Newly identified parcel 450-154-01T 

014-090-041 014-090-047 

014-090-041 014-090-048 

014-090-041 014-090-049 

014-130-062 014-130-089 

014-130-062 014-130-090 

014-130-062 014-130-091 

014-130-062 014-130-092 

014-130-062 014-130-093 

014-130-062 014-130-094 

014-130-062 014-130-095 

004-260-001 014-260-100 

016-200-010  016-200-048 

334-240-66 334-250-66 
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ACTION ITEMS 

STAFF ANALYSIS ITEM—2 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Madera, Fresno, and King Counties 

 
Action Requested 

If approved, the requested action would approve site selection for the following parcels 
that were site-selected at previous Board meetings with an outdated or incorrect 
Assessor’s Parcel Number (APN) or where a review of a larger acquisition parcel 
identified the need to site select an additional APN. 
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 130 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, and 
the construction of dozens of grade separations, and multiple bridges and viaducts.   
 
The IOS-1, also referred to as the First Construction Segment, is the first construction phase of 
the High Speed Train System (HSTS). The HSTS consists of Phase 1, which would provide 
520 miles of the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, 
which would extend the system to Sacramento and San Diego. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for acquisition of approximately 1,300 parcels and the construction of the 130-mile IOS-1.     
 
Background 
To date, the Board has site-selected 1,089 parcels comprising the northernmost approximately 
92 miles of the IOS-1.  The properties that are the subject of this site selection were originally 
site selected at previous Board meetings; however, it was recently discovered that several of 
the maps used to develop that site selection item inadvertently used either the incorrect or 
outdated APN number for the nine parcels.  This action is intended to rectify the error by site 
selecting the correct APNs.  In several cases, a single parcel was split into multiple parts and in 
one instance, the City of Fresno identified an additional APN as a part of the greater parcel that 
needs to be acquired.  As a result, should this action be approved, the cumulative total site 
selected will increase to 1,100 parcels 
 
The parcels subject to this site selection lie within the Fresno to Bakersfield segment.  For this 
segment, the CEQA Notice of Determination was filed on May 8, 2014, and the associated 
Federal Record of Decision was released by the Federal Railroad Administration on 
June 27, 2014, thereby completing the NEPA process. Consistent with corridor based projects, 
minimal real estate due diligence has occurred to date as the alignment determines which 
properties must be acquired and any abatement or title issues will be resolved during or shortly 
after acquisition.   
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Site selection for a transportation corridor, highway or rail alignment differs from traditional 
single-parcel Board requests.  Parcels required for highway and rail alignments involve several 
miles comprising a longitudinal corridor, rather than a single, specific parcel where other 
location options may be considered.  Because of the type of infrastructure for this project it is 
not possible to simply reject a parcel and move to the right or left.  For instance, a high-speed 
train travelling at 200+ miles per hour requires 4 to 5 miles to perform a 90-degree turn.  The 
alignment, as determined through the environmental processes, determines the sites that must 
be acquired.   
 
 
Staff Recommendation: Approve site selection for parcels that were site-selected at 

previous Board meetings with an outdated or incorrect 
Assessor’s Parcel Number (APN) or where a review of a larger 
acquisition parcel identified the need to site select an 
additional APN.  
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ACTION ITEMS 

ACTION ITEM—3 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
MADERA, FRESNO AND KINGS COUNTIES 
 
Authority: Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) 
 Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) 
 Chapter 25, Statutes of 2014, Item 2665-306-3228 (1) 
 Section 15854 of the Government Code 
 
 
Consider the adoption of Resolutions of Necessity authorizing the use of eminent 
domain to acquire the following properties: 
 

 
1. Schmall Property (Fresno County) 

Authority Parcel Number: FB-10-0309-1 
Assessor Parcel Number: 334-310-55 
 

2. Miranda Property (Fresno County) 
Authority Parcel Numbers:  FB-10-0305-1, FB-10-0305-2, FB-10-0305-3, and 

FB-10-0305-4 
Assessor Parcel Number: 334-310-20 
 

3. Lust Property (Fresno County) 
Authority Parcel Numbers: FB-10-0199-1 and FB-10-0199-01-01 
Assessor Parcel Number: 478-290-20 
 

4. Lazarus Property (Fresno County) 
Authority Parcel Numbers: FB-10-0288-1, FB-10-0288-2, FB-10-0288-3, and 

FB-10-0288-4 
Assessor Parcel Number: 334-330-24 
 

5. Ybarra Property (Fresno County) 
Authority Parcel Number:  FB-10-0348-1 
Assessor Parcel Number: 335-220-14 
 

6. Buzz Oates Property 1 (Fresno County) 
Authority Parcel Numbers: MF-10-0086-1 and MF-10-0086-2 
Assessor Parcel Number: 510-050-30 
 

7. Buzz Oates Property 2 (Fresno County) 
Authority Parcel Numbers: MF-10-0088-1 and MF-10-0088-2 
Assessor Parcel Number: 510-050-31 
 

8. Gonzales Property (Fresno County) 
Authority Parcel Numbers: FB-10-0350-1, FB-10-0350-2 and FB-10-0350-01-01 
Assessor Parcel Number: 338-080-03 
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9. Greyhound Line Property (Fresno County) 

Authority Parcel Number: FB-10-0503-1 
Assessor Parcel Number: 467-030-03S 
 

10. Lohse Property 1 (Kings County) 
Authority Parcel Number: FB-16-0053-1 
Assessor Parcel Number: 014-020-006 
 

11. Lohse Property 2 (Kings County) 
Authority Parcel Numbers: FB-16-0054-1, FB 16-0054-2 and FB-16-0054-3 
Assessor Parcel Number: 014-020-012 
 

12. Patel Property (Fresno County) 
Authority Parcel Numbers: FB-10-0078-1, FB-10-0078-2 and FB-10-0078-3 
Assessor Parcel Number: 450-280-03 
 

13. Frankian Property (Fresno County) 
Authority Parcel Numbers: FB-10-0179-1 and FB-10-0179-01-01 
Assessor Parcel Number: 478-102-02 
 

14. Pal and Kumar Property (Fresno County) 
Authority Parcel Numbers: FB-10-0317-1 and FB-10-0317-2 
Assessor Parcel Number: 335-190-08 
 

15. Ruiz Property (Fresno County) 
Authority Parcel Numbers: FB-10-0335-1, FB-10-0335-2 and FB-10-0335-3 
Assessor Parcel Number: 335-140-37 
 

16. Johns Property (Fresno County) 
Authority Parcel Numbers: FB-10-0680-1 and FB-10-0680-2  
Assessor Parcel Number: 334-330-07 
 

17. Fowler Packing Property (Fresno County) 
Authority Parcel Number: FB-10-0704-1  
Assessor Parcel Number: 338-080-15 
 

18. Fagundes Property (Kings County) 
Authority Parcel Number:  FB-16-0048-1 
Assessor Parcel Number: 014-060-039 
 

19. Fresno Interstate Business Park Property (Fresno County) 
Authority Parcel Numbers: MF-10-0101-1, MF-10-0101-2, MF-10-0101-3 and 

MF-10-0101-4  
Assessor Parcel Number: 510-460-16 
 

20. Cedar Avenue Properties Property (Fresno County) 
Authority Parcel Number: FB-10-0699-1 
Assessor Parcel Number: 335-220-31 
 

21. Penaloza Property (Kings County) 
Authority Parcel Numbers: FB-16-0138-1 and FB-16-0138-01-01 
Assessor Parcel Number: APN 014-390-016 
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22. Archer Property (Kings County) 
Authority Parcel Numbers: FB-16-0139-1, FB-16-0139-2 and FB-16-0139-01-01 
Assessor Parcel Number: 014-390-017 
 

23. Yergat Property (Fresno County) 
Authority Parcel Numbers:  FB-10-0299-1 and FB-10-0299-2 
Assessor Parcel Number:  334-250-43 
 

24. Teixeira Farms Property (Kings County) 
Authority Parcel Numbers:  FB-16-0069-1 and FB-16-0069-2 
Assessor Parcel Number:  014-090-024 
 

25. Singh Property (Fresno County) 
Authority Parcel Numbers:  FB-10-0406-1 and FB-10-0406-2  
Assessor Parcel Number:  042-190-41S 
 

26. Gill Property (Fresno County) 
Authority Parcel Number:  FB-10-0284-1 
Assessor Parcel Number:  334-040-93S 
 

27. Eskelsen Property (Fresno County) 
Authority Parcel Number:  FB-10-0360-1 
Assessor Parcel Number:  338-080-30 
 

28. Gentle Property (Fresno County) 
Authority Parcel Numbers:  FB-10-0320-1 and FB-10-0320-01-01 
Assessor Parcel Number:  335-110-20 
 

29. M.C. Land Property (Kings County) 
Authority Parcel Numbers:  FB-16-0047-1, FB-16-0047-2, and FB-16-0047-01-01 
Assessor Parcel Number:  014-060-038 
 

30. Everspring Alliance Property (Madera County) 
Authority Parcel Numbers:  MF-20-0933-1, MF-20-0933-2 and MF-20-0933-01-01 
Assessor Parcel Number: 047-070-007 
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ACTION ITEMS 

STAFF ANALYSIS ITEM—3 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Madera, Fresno and Kings Counties 

 
Action Requested 

If approved, the requested action would adopt 28 Resolutions of Necessity authorizing 
the use of eminent domain to acquire properties totaling approximately 71.1 acres.  
Specifically, the requested action would approve agenda items 1-16, 18-19 and 21-30. 
 
Scope Description 

This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to 
be approximately 130 miles starting near Madera (north of Fresno) and extending southward 
almost to Bakersfield.  This initial section includes the realignment of Highway 99 in Fresno, 
construction of a bridge over the San Joaquin River, several grade separations, two viaducts 
and the acquisition of approximately 1,300 parcels.  The IOS-1 is the first construction phase of 
the High Speed Train System (HSTS).  The HSTS consists of Phase 1, which would provide 
520 miles of the HSTS extending from San Francisco to Los Angeles/Anaheim, and Phase 2, 
which would extend the system to Sacramento and San Diego. 
 
Funding and Cost Verification 

This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for the IOS-1. 
 
Background  
In order to adopt a Resolution of Necessity that is required to initiate the eminent domain 
proceedings, the Board must consider that the following conditions have been met: 
 
(A) The public interest and necessity require the project; 
(B) The project is planned or located in the manner that will be most compatible with the 
greatest public good and the least private injury; 
(C) The property sought to be acquired is necessary for the project; and, 
(D) The offer required by Government Code section 7267.2 has been made to the owner or 
owners of record. 
 
In 2008 the voters of California approved Proposition 1a, authorizing monies from the 
High-Speed Passenger Train Bond fund in support of this Project.  In 2009 and 2010 the federal 
government approved funds in support of the portion of this Project extending from San 
Francisco to Anaheim, and in 2012 and 2014, through Chapter 152, Statutes of 2012 and 
Chapter 25, Statutes of 2014, the Legislature appropriated funds for the acquisition and 
design-build phases of the IOS-1 of the Project, extending from Madera to near Bakersfield. 
 
The Property Acquisition Law, commencing with Section 15850 of the Government Code, 
authorizes the Board to select and acquire in the name of the State of California (State) with the 
consent of the State agency concerned, the fee or any lesser right or interest in any real 
property necessary for any State purpose or function.  This law also authorizes the Board to 
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acquire property by condemnation, in the manner provided for in Title 7 (commencing at section 
1230.010) of Part 3 of the Code of Civil Procedure. 
 
Each of the 28 properties is within the right of way for IOS-1 and was site selected at previous 
Board meetings.  The site selections took place after an extensive environmental review 
process where it was determined that any alternative alignment would include the selected 
parcels, or where a preferred alignment had already been approved by both the High Speed 
Rail Authority Board and the Federal Railroad Administration.  Acquisition of these properties 
will allow the High Speed Rail Authority to move forward with construction of the HSTS.   
 
Between May 2013 and January 2015, the various owners were provided with a first written 
offer to purchase the subject property, as required by Government Code section 7267.2.  
Negotiations to acquire the properties are continuing; however, in order to keep the project on 
schedule, the adoption of Resolutions of Necessity to authorize the use of eminent domain is 
required. 
 
On February 17, 23, 24, and 25, 2015, Notices of Intent to adopt a Resolution of Necessity were 
mailed to the respective property owners.  These notices were sent in accordance with Code of 
Civil Procedure section 1245.235. 
 
Property Specific Information: 

 
1. Schmall Property (Fresno County) 

Authority Parcel Number: FB-10-0309-1 
Assessor Parcel Number: 334-310-55 
Partial acquisition: 3.78 acres in fee 
 
This property will be needed for the construction of the E. Adams Avenue grade 
separation and related street improvements to S. Maple Avenue. 
 

2. Miranda Property (Fresno County) 
Authority Parcel Numbers:  FB-10-0305-1, FB-10-0305-2, FB-10-0305-3, and 

FB-10-0305-4 
Assessor Parcel Number: 334-310-20 
Partial acquisition: 5.31 acres total (5.29 acres in fee, 0.02 acre in Temporary 
Construction Easement (TCE)) 

 
This property will be needed for the construction of the HSTS between E. Adams 
Avenue and E. Clayton Avenue and the E. Adams Avenue grade separation.  
 

3. Lust Property (Fresno County) 
Authority Parcel Numbers: FB-10-0199-1 and FB-10-0199-01-01 
Assessor Parcel Number: 478-290-20 
Full acquisition: 0.52 acres in fee 

 
This property will be needed for the construction of the HSTS between E. Church 
Avenue and E. Belgravia Avenue. 
 

4. Lazarus Property (Fresno County) 
Authority Parcel Numbers: FB-10-0288-1, FB-10-0288-2, FB-10-0288-3, and 

FB-10-0288-4 
Assessor Parcel Number: 334-330-24 
Partial acquisition: 6.36 acres total (6.34 acres in fee, 0.02 acre in TCE) 
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This property will be needed for the construction of the HSTS between E. Lincoln 
Avenue and E. Jefferson Avenue and the E. Lincoln Avenue grade separation. 
 

5. Ybarra Property (Fresno County) 
Authority Parcel Number:  FB-10-0348-1 
Assessor Parcel Number: 335-220-14 
Partial acquisition: 0.02 acre in fee 

 
This property will be needed for the construction of the E. Manning Avenue grade 
separation. 
 

6. Buzz Oates Property 1 (Fresno County) 
Authority Parcel Numbers: MF-10-0086-1 and MF-10-0086-2 
Assessor Parcel Number: 510-050-30 
Partial acquisition: 0.11 acre total (0.07 acre in fee, 0.04 acre in TCE) 
 
This property will be needed for the construction of street improvements on N. Cornelia 
Avenue associated with the Shaw Avenue grade separation. 
 

7. Buzz Oates Property 2 (Fresno County) 
Authority Parcel Numbers: MF-10-0088-1 and MF-10-0088-2 
Assessor Parcel Number: 510-050-31 
Partial acquisition: 0.16 acre total (0.10 acre in fee, 0.06 acre in TCE) 
 
This property will be needed for the construction of street improvements on N. Cornelia 
Avenue associated with the Shaw Avenue grade separation. 
 

8. Gonzales Property (Fresno County) 
Authority Parcel Numbers: FB-10-0350-1, FB-10-0350-2 and FB-10-0350-01-01 
Assessor Parcel Number: 338-080-03 
Partial acquisition: 4.64 acres in fee 
 
This property will be needed for the construction of the HSTS between E. Manning 
Avenue and E. Springfield Avenue. 
 

9. Greyhound Line Property (Fresno County) 
Authority Parcel Number: FB-10-0503-1 
Assessor Parcel Number: 467-030-03S 
Full acquisition: 1.41 acres in fee 
 
This property will be needed to provide pedestrian and auto access to the Fresno Station 
Platform. 

 
10. Lohse Property 1 (Kings County) 

Authority Parcel Number: FB-16-0053-1 
Assessor Parcel Number: 014-020-006 
Partial acquisition: 1.22 acres in fee 
 
This property will be needed for the construction of the Elder Avenue grade separation.  

 
11. Lohse Property 2 (Kings County) 

Authority Parcel Numbers: FB-16-0054-1, FB 16-0054-2 and FB-16-0054-3 
Assessor Parcel Number: 014-020-012 
Partial acquisition: 12.47 acres in fee 
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This property will be needed for the construction of the HSTS between Elder Avenue 
and Excelsior Avenue and the Elder Avenue grade separation.  
 

12. Patel Property (Fresno County) 
Authority Parcel Numbers: FB-10-0078-1, FB-10-0078-2 and FB-10-0078-3 
Assessor Parcel Number: 450-280-03 
Partial acquisition: 0.13 acre total (0.09 acre in fee, 0.04 acre in TCE) 
 
This property will be needed for the realignment of N. Golden State Boulevard between 
W. Pine Avenue and W. Olive Avenue. 
 

13. Frankian Property (Fresno County) 
Authority Parcel Numbers: FB-10-0179-1 and FB-10-0179-01-01 
Assessor Parcel Number: 478-102-02 
Full acquisition: 0.09 acre in fee 
 
This property will be needed for the construction of the HSTS between S. Cherry Avenue 
and E. Lorena Avenue. 
 

14. Pal and Kumar Property (Fresno County) 
Authority Parcel Numbers: FB-10-0317-1 and FB-10-0317-2 
Assessor Parcel Number: 335-190-08 
Partial acquisition: 0.03 acre total (0.02 acre in fee, 0.01 acre in TCE) 
 
This property will be needed for the construction of the E. Adams Avenue grade 
separation. 

 
15. Ruiz Property (Fresno County) 

Authority Parcel Numbers: FB-10-0335-1, FB-10-0335-2 and FB-10-0335-3 
Assessor Parcel Number: 335-140-37 
Partial acquisition: 4.32 acres in fee 
 
This property will be needed for the construction of the HSTS between E. South Avenue 
and E. Manning Avenue and the E. South Avenue grade separation. 

 
16. Johns Property (Fresno County) 

Authority Parcel Numbers: FB-10-0680-1 and FB-10-0680-2  
Assessor Parcel Number: 334-330-07 
Partial acquisition: 0.10 acre total (0.08 acre in fee, 0.02 acre in TCE) 
 
This property will be needed for the construction of the E. Lincoln Avenue grade 
separation and S. Maple Avenue street improvements. 

 
17. Fowler Packing Property (Fresno County) 

Authority Parcel Number: FB-10-0704-1  
Assessor Parcel Number: 338-080-15 
 
 

PROPERTY PULLED 
 
 
 



-33- 
SPWB March 13, 2015 Agenda w/Analysis 

 

18. Fagundes Property (Kings County) 
Authority Parcel Number:  FB-16-0048-1 
Assessor Parcel Number: 014-060-039 
Partial acquisition: 0.11 acre in fee 
 
This property will be needed for the construction of the E. Elder Avenue grade 
separation. 

 
19. Fresno Interstate Business Park Property (Fresno County) 

Authority Parcel Numbers: MF-10-0101-1, MF-10-0101-2, MF-10-0101-3 and 
MF-10-0101-4  

Assessor Parcel Number: 510-460-16 
Partial acquisition: 0.86 acre total (0.55 acre in fee, 0.31 acre in TCE) 

 
This property will be needed for the construction of N. Golden State Boulevard between 
W. Richert Avenue and W. Santa Ana Avenue. 

 
20. Cedar Avenue Properties Property (Fresno County) 

Authority Parcel Number: FB-10-0699-1 
Assessor Parcel Number: 335-220-31 
 

PROPERTY PULLED 
 

21. Penaloza Property (Kings County) 
Authority Parcel Numbers: FB-16-0138-1 and FB-16-0138-01-01 
Assessor Parcel Number: APN 014-390-016 
Full acquisition: 1.25 acre in fee 
 
This property will be needed for the construction of the HSTS between E. Lacey 
Boulevard and Grangeville Boulevard. 

 
22. Archer Property (Kings County) 

Authority Parcel Numbers: FB-16-0139-1, FB-16-0139-2 and FB-16-0139-01-01 
Assessor Parcel Number: 014-390-017 
Partial acquisition: 0.84 acre total (0.74 acre in fee, 0.10 acre in permanent easement)  
 
This property will be needed for the construction of the HSTS between E. Lacey 
Boulevard and Grangeville Boulevard. 
 

23. Yergat Property (Fresno County) 
Authority Parcel Numbers:  FB-10-0299-1 and FB-10-0299-2 
Assessor Parcel Number:  334-250-43 
Partial acquisition: 6.29 acres in fee 
 
This property will be needed for the construction of the HSTS between E. Lincoln 
Avenue and E. Morton Avenue and the E. Lincoln Avenue grade separation. 
 

24. Teixeira Farms Property (Kings County) 
Authority Parcel Numbers:  FB-16-0069-1 and FB-16-0069-2 
Assessor Parcel Number:  014-090-024 
Partial acquisition: 0.45 acre total (0.23 acre in fee, 0.22 acre in permanent easement) 
 
This property will be needed for the construction of the Fargo Avenue grade separation. 
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25. Singh Property (Fresno County) 

Authority Parcel Numbers:  FB-10-0406-1 and FB-10-0406-2  
Assessor Parcel Number:  042-190-41S 
Partial acquisition: 5.44 acres in fee 
 
This property will be needed for the construction of the E. Mountain View Avenue grade 
separation. 

 
26. Gill Property (Fresno County) 

Authority Parcel Number:  FB-10-0284-1 
Assessor Parcel Number:  334-040-93S 
Partial acquisition: 4.43 acres in fee 
 
This property will be needed for the construction of the HSTS between E. American 
Avenue and E. Jefferson Avenue. 
 

27. Eskelsen Property (Fresno County) 
Authority Parcel Number:  FB-10-0360-1 
Assessor Parcel Number:  338-080-30 
Partial acquisition: 0.24 acre in fee 
 
This property will be needed for the construction of the E. Manning Avenue grade 
separation. 

 
28. Gentle Property (Fresno County) 

Authority Parcel Numbers:  FB-10-0320-1 and FB-10-0320-01-01 
Assessor Parcel Number:  335-110-20 
Partial acquisition: 4.23 acres in fee 
 
This property will be needed for the construction of the HSTS between E. South Avenue 
and E. Sumner Avenue. 
 

29. M.C. Land Property (Kings County) 
Authority Parcel Numbers:  FB-16-0047-1, FB-16-0047-2, and FB-16-0047-01-01 
Assessor Parcel Number:  014-060-038 
Partial acquisition: 10.81 acres in fee 

 
This property will be needed for the construction of the HSTS between Flint Avenue and 
Elder Avenue and the Elder Avenue grade separation. 

 
30. Everspring Alliance Property (Madera County) 

Authority Parcel Numbers:  MF-20-0933-1, MF-20-0933-2 and MF-20-0933-01-01 
Assessor Parcel Number: 047-070-007 
Partial acquisition: 5.19 acres in fee 

 
This property will be needed for the construction of the HSTS between Avenue 12 and 
Avenue 13 and the Avenue 12 grade separation. 

 
 
Staff Recommendation:  Adopt 28 Resolutions of Necessity authorizing the use of 

eminent domain to acquire properties totaling approximately 
71.1 acres.  Specifically, the recommendation is to adopt items 
1-16, 18-19 and 21-30. 
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OTHER BUSINESS 

 

NONE 
 

CLOSED SESSION 

 
HIGH SPEED RAIL AUTHORITY (2665) 
INITIAL OPERATING SEGMENT, SECTION 1 
 
Closed Session to Confer with Legal Counsel regarding Pending Litigation 
 
The Board will meet in closed session, pursuant to Government Code sections 11126(e)(1) and 
(e)(2)(a), to confer with counsel regarding pending litigation.  The following case(s) will be 
discussed: 
 

1.           People of the State of California, acting by and through the State Public Works 
Board v. Frank Solomon, Jr., Trustee of the Frank Solomon, Jr., Living Trust, Dated  
February 7, 2002, et al., Fresno County Superior Court Case No. 14CECG00643.  

 

 
 

REPORTABLES 

 
To be presented at the meeting.  


